
Open Jobs (by group)
Week of:

Monday, May 15, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10558 Assemble sheleves 4/14/2017 Folz7      |  |  FES

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9      |  |  FES 36

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 144

Construction 10524 DI water room area 3/17/2017 Phillips11 MTW  |  |  FES 28

Construction 10542 Hang projector and screen mounts 4/7/2017 Folz12      |  |  ATF

Construction 10555 Install trailer skirting 4/14/2017 Folz13      |  |  FES 4

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD 24

Construction 160129 Survey ATF components 1/29/2016 Folz23    T |  |  ATF2 846

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T   |  |  IRCMS 314

Construction 10602 112 MHz 5/12/2017 Phillips26   W  |  |  CEC

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 192

Construction 10604 Transport line 5/12/2017 Phillips28 MTWTF|  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3885

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39      |  |  LEReC 306

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 170504 Install dup rec/add gnd buss on Mezz for 
Quincy Comp1002B

5/12/2017 Phillips41 MT   |  |  LEReC

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44    TF|  |  CAD 1329

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC 24

Construction 160305 High Bay - relamp indicator lights on MCC 
building 1010A

5/12/2017 Folz46 MT   |  |  RHIC

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |  RHIC 80

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49   W  |  |  AGS 32

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50      |  |  AGS

Construction 161203 Run 60 amp feed to power supply 930-A 5/5/2017 Folz51      |  |  AGS
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Group: Electrician

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52      |  |  RHIC 64

Construction 170503 CR remove power from rack 5335 to 
remove bldg 921

5/12/2017 Folz53   W  |  |  AGS

Construction 170407 CR-extend circuit into IT recepticle for 
network switch in 1002B

4/28/2017 Folz54    TF|  |  RHIC 32

Construction 1031672 Replace fixtures in green room 912A 5/12/201755 MTW  |  |  EP

Construction 160302 9Q52-install add lights/existing fixtures 
can not be rel 1010A

5/12/2017 Folz56   WTF|  |  RHIC

Maintenance 10587 Assist water group 5/5/2017 Folz58      |  |  FES 16

Construction 10600 Install cable tray by ERL in 912 5/5/2017 Folz59 MTWTF|  |  AGS 16

Construction 10596 Power AC 3 ton AC unit for test 5/12/2017 Phillips60   W  |  |  LEReC

Group: Rigging

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61   WT |  |  BLIP 14

Construction 883 Assemble magnet steel 12/9/2016 Phillips63 M   F|  |  SPHX 316

Construction 1265 Assist plumber @ 914 5/12/2017 Folz64  T   |  |  AGS

Construction 11449 Transport 3" plate for cutting 4/14/2017 Folz65      |  |  ATF2 12

Dismantle 10599 Clear lead yard 5/5/2017 Folz66 MT TF|  |  FES 48

Construction 10601 Move magnets from 1002 to 912 5/5/2017 Phillips67   W  |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 368

Construction 10594 Load truck and steel to yard 5/12/2017 Phillips70   WT |  |  PHNX

Construction 10587 Booster cavity support 5/12/2017 Phillips71   W  |  |  LEReC

Construction 10595 Move 3 ton AC unit 918 to 912 5/12/2017 Phillips72 M    |  |  LEReC

Construction 941 Survey intermodals 2/24/2017 Folz73   WT |  |  FES 308

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MT  F|  |  FES 538

Group: Mechanical Tech

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 1424

Construction 10559 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 10511 Break down ERL loop 3/10/2017 Phillips93 M    |  |  LEREC 20

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Construction 10519 Cut plate 5/12/2017 Folz95  T   |  |  FES

Construction 11336 Install panels 4/14/2017 Pontieri96   WT |  |  BLIP

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97   W  |  |  LEReC 502

Construction 10565 S-PHENIX power supply buss / water flow 
switch

5/5/2017 Rosas98 MT   |  |  SPHX 24
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Group: Mechanical Tech

Construction 11340 Fab top plate 5/12/2017 Folz99   WTF|  |  RHIC

Construction 10567 Connect 6 manifold part 1002-B 4/21/2017 Phillips100    T |  |  LEReC 8

Group: Electronic Services

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104    T |  |  FES 32

Construction 10591 Spare FPGA card for UQ5 & 12 5/12/2017 Rosas105 M    |  |OT ATR

Construction 10520 Update spare regulator cards. Modify. 
(shift work and OT)

3/10/2017 Phillips106  T   |  |OT ATR 114

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 50

Maintenance 10592 Maintenance day support 5/12/2017 Folz109   W  |  |  RHIC

Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips111  T   |  |OT SPHX 16

Construction 10583 Research electric cart (shift work) 5/5/2017 Folz113      |  |  FES 16

Construction 10584 Enerpro card spares (shift work) 5/12/2017114      |  |  FES

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 MT  F|  |  FES 278

Construction 10593 Assist RF group 5/12/2017 Folz117     F|  |  CAD

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 352

Maintenance 170410 1004 cavity PVC repair 4/21/2017 Scaduto136 MTW  |  |  RHIC 8

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138      |  |  AGS 120

Maintenance 170504 Shutdown 5/12/2017 Scaduto140   W  |  |  RHIC 8

Maintenance 170503 PLC installations 5/12/2017 Scaduto141 MT TF|  |  FES

Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto142      |  |  AGS

Maintenance 170405 LINAC cavity pump-7 4/21/2017 Scaduto143      |  |  AGS 40

Maintenance 170501 Set up 1004 PA VFD 5/5/2017 Scaduto144      |  |  RHIC 16

Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto145 MTWTF|  |  RHIC

Maintenance 170314 912 clean up 3/17/2017 Scaduto146 MT TF|  |  FES 308

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 46

Construction 170408 1000-P chemical system installation 4/21/2017 Scaduto148      |  |  RHIC 32

Construction 170413 Ozone removal 1004 4/28/2017 Scaduto149      |  |  RHIC
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